
 
DARIEN HIGH SCHOOL BUILDING COMMITTEE 
DARIEN, CONNECTICUT 
 

Minutes of January 22, 2004 Meeting 
 
Peter Maglathlin, chairman, convened the meeting of the High School Building 
Committee at 8:00p.m. in Room 206 of the Town Hall. 
 
Members present: 
 Peter Maglathlin Sal Mazzeo 
 Jerry Nielsen Jenny Streeter 
 John Bowes Kevin Newman 
 Dave Campbell 
  
Guests: 
      Paul Engemann 
      John Ryan 
      Adele Coniff 
       
The meeting’s agenda was adopted unanimously. 
 
The approval of the minutes of the January 8, 2004 meeting was approved unanimously. 
 
Construction Progress Report 
John Ryan gave an update on the construction progress to date.  He reported the 
construction schedule was for the most part being adhered to although, due to the 
weather, certain scheduled tasks are being changed in order to keep the total project on 
schedule. 
John reported a meeting was held today with A.P./O&G,  United Steel, Herbert S. 
Newman & Partners and their consultants and several members of the HSBC.  At the 
conclusion of the meeting United Steel agreed to provide someone to sit down with John 
Ryan and review individual change orders.  Several members of the HSBC expressed 
their concern over AP/O&G apparent lack of strenuous support for the HSBC’s Position 
during the meeting.  John Ryan agreed to spend whatever time it takes to review 
individual change orders and to obtain satisfactory financial consideration to be approved 
by the HSBC. 
John further reported he is continuing to review with Paul Engemann the logistics of the 
demolition of the north gym.  Paul stated it may be possible to have the gym as early as 
May 20, 2005.  Both John and Paul will complete further study and report back to us. 
At Peter Maglathlin’s request, John Ryan agreed to follow up with Peter Bowman on the 
status of the shop drawings for both the kitchen and millwork. 
 
Design Development 
Jenny Streeter reported the FF&E plan is in its final stages of administration review.  She 
stated some sample product will be made available for review by staff. 
 
Finance Committee Report 
John Bowes provided and reviewed a report outlining extra cost incurred due to errors 
and omissions on behalf of the architects and consultants.  This report will be updated 



throughout the project and will be discussed at a later date. 
 
Chairman’s Report 
Peter Maglathlin reported he will be meeting with the Board of Selectmen Monday 
January 26, 2004.   
He also stated he did receive a memorandum from O&G saying they were in the process 
of reviewing their reimbursable expenses and will get back to us at a future date. 
A neighbors issue concerning the lighting on the construction site at night was discussed 
and it was confirmed that these lights are left on due to safety concerns. 
  
Other Business 
Paul Engemann said that the State had some questions concerning our applications for 
reimbursement.  He said he would reply promptly. 
 
The next regular meeting is scheduled for February 5, 2004 at 8:00p.m. in Room 213 of 
the Town Hall. 
 
The meeting was adjourned at 8:50p.m. 
 
Respectfully submitted, 
 
Jerry Nielsen, Jr. 
 
Approved:  February 12, 2004 


